December 15, 2021
Provisional Schedule

Appendix 1 - Current and Provisional Schedules

The tentative schedule for the current auction as well as the provisional dates for each remaining auction over the course of the CBP are
provided below. The actual schedule for each auction will be posted to the calendar page of the CBP website. The Auction Manager, in
consultation with AEP Ohio and Commission Staff, may make changes to the schedule as circumstances warrant. Any such change will

be announced to bidders and posted to the CBP website.
March 2022 Auction

Activity

Date

Bidder Information Session

Auction Manager announces tranche targets, tranche size, MW-measure,
minimum and maximum starting prices

Part 1 Window opens

Part 1 Applications are due
Part 1 Notification Date
Part 2 Window opens

Auction Manager announces any update to the MW-measure and announces
seasonal factors

Part 2 Applications are due

Part 2 Notification Date

Bidder User Manual Distributed

Trial Auction for Registered Bidders

Auction Manager informs Registered Bidders of round 1 prices
Auction begins

Tuesday, January 11, 2022

Tuesday, January 11, 2022

Thursday, January 13, 2022

12PM (noon), Friday, January 28, 2022
Thursday, February 03, 2022

Friday, February 04, 2022

Friday, February 04, 2022

12PM (noon) Tuesday, February 22, 2022
Tuesday, March 01, 2022

Tuesday, March 01, 2022

Wednesday, March 02, 2022

Thursday, March 03, 2022

Tuesday, March 08, 2022

Auction Manager notifies AEP Ohio and the Commission of results
End of Commission review period

Master SSO Supply Agreements Signed

Power Flow

On day of auction close

Within two days of the auction close

Within three days of end of Commission review
Wednesday, June 01, 2022



December 15, 2021
Provisional Schedule

November 2022 Auction

Activity

Date

Alternate guaranty process begins
Bidder Information Session

Auction Manager announces tranche targets, tranche size, MW-measure,
minimum and maximum starting prices

Alternate guaranty process ends
Part 1 Window opens

Part 1 Applications are due

Part 1 Notification Date

Part 2 Window opens

Auction Manager announces any update to the MW-measure and announces
seasonal factors

Part 2 Applications are due

Part 2 Notification Date

Bidder User Manual Distributed
Trial Auction for Registered Bidders

Auction Manager informs Registered Bidders of round 1 prices
Auction begins

Wednesday, August 24, 2022
Thursday, September 01, 2022

Thursday, September 01, 2022

Friday, September 09, 2022

Friday, September 16, 2022

12PM (noon) Wednesday, September 28, 2022
Tuesday, October 04, 2022

Wednesday, October 05, 2022

Wednesday, October 05, 2022

12PM (noon) Tuesday, October 18, 2022
Tuesday, October 25, 2022

Tuesday, October 25, 2022

Wednesday, October 26, 2022
Thursday, October 27, 2022

Tuesday, November 01, 2022

Auction Manager notifies AEP Ohio and the Commission of results
End of Commission review period

Master SSO Supply Agreements Sighed

Power Flow

On day of auction close

Within two days of the auction close

Within three days of end of Commission review
Thursday, June 01, 2023
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March 2023 Auction

Activity

Date

Bidder Information Session

Auction Manager announces tranche targets, tranche size, MW-measure,
minimum and maximum starting prices

Part 1 Window opens
Part 1 Applications are due
Part 1 Notification Date

Part 2 Window opens

Auction Manager announces any update to the MW-measure and announces
seasonal factors

Part 2 Applications are due

Part 2 Notification Date

Bidder User Manual Distributed
Trial Auction for Registered Bidders

Auction Manager informs Registered Bidders of round 1 prices
Auction begins

Tuesday, January 10, 2023

Tuesday, January 10, 2023

Thursday, January 12, 2023

12PM (noon), Friday, January 27, 2023
Thursday, February 02, 2023

Friday, February 03, 2023

Friday, February 03, 2023

12PM (noon) Tuesday, February 21, 2023
Tuesday, February 28, 2023

Tuesday, February 28, 2023

Wednesday, March 01, 2023

Thursday, March 02, 2023

Tuesday, March 07, 2023

Auction Manager notifies AEP Ohio and the Commission of results
End of Commission review period

Master SSO Supply Agreements Sighed

Power Flow

On day of auction close

Within two days of the auction close

Within three days of end of Commission review
Wednesday, June 01, 2023



